

I-95 CORRIDOR CONSTRUCTION SCHEDULE

Project	2018	2019					2020					2021					2022					2023				
	O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D										
Mudd Tavern Rd Bridge & Interchange Reconstruction																										
Courthouse Rd Interchange Reconstruction & Widening																										
Courthouse Rd Commuter Parking Lot Expansion																										
SB Rappahannock River Crossing																										
95 Express Lanes Fredericksburg Extension																										
Governor Nice Bridge Replacement and Widening																										
Commonwealth Dr New Commuter Parking Lot																										
Leeland Rd and Brooke VRE Station Improvements																										
Chatham Bridge Rehabilitation																										
NB Rappahannock River Crossing																										
U.S. 17 Bridge Replacement and Widening (Spotsylvania)																										
SB I-95 Exit 126 Interchange Improvements																										

May 2024