

Regional Smart Scale Projects

Project #	Project Description	Original Estimate	August 1 Estimate	Advertising Year for Construction	% Difference from Original Estimate
3612	SB I-95 widening to 4 lanes from Mpt 128.7 to Exit 126	\$30 million	\$34.3 million	2028	13.4%
5013	SB I-95 widening to 4 lanes from Mpt 128.7 to Exit 126, and new deceleration lane at Exit 126 off-ramp	\$40 million	\$35.8 million	2028	-11%
3851	I-95 Exit 126 STARS Study improvements	\$25.3 million	\$28.3 million	2028	11.2%
3881	US 17 Bus. STARS Study improvements and PNR lot improvements	\$30 million	\$21.7 million	2028	-32%
4267	I-95 Exit 136 ramp improvements, US 1 and Enon Rd intersection improvements	\$23.1 million	\$22 million	2028	-4.9%
3880	Route 3 STARS Study improvements, I-95 NB to Rt 3 EB ramp improvement, and Gateway Blvd extension to Cowan Blvd	\$35 million	\$43.8 million	2028	22.4%
3883	New park and ride lot on Route 3 in Stafford County	\$6.2 million	\$7.5 million	2028	19%
3852	NB I-95 widening to 4 lanes from Mpt 126 to Exit 130, and Exit 126 STARS Study improvements	\$67.3 million	\$62.7 million	TBD	-7%
3878	Route 3 STARS Study improvements	NA	\$7.4 million	2028	NA