

THE TIP/STIP DEVELOPMENT PROCESS



JULY 2019

- July 25, 2019 - Kick-off WebEx conducted. Both VDOT-Fredericksburg & FAMPO participated.

AUGUST 2019

- August 2, 2019 - Preliminary TIP/STIP project lists generated & distributed by the VDOT Federal Team. This occurred on August 2, 2019. Excel spreadsheet were provided to the VDOT Fredericksburg District Office & FAMPO.
- August 15, 2019 – Initial data quality reviewed by VDOT-Fredericksburg & FAMPO staff.
- MPOs to coordinate with Human Service & Transit agencies on projects to be included in the new TIP.
- VDOT-Fredericksburg & FAMPO to agree on final draft project list to submit to the VDOT Federal Team by August 31, 2019.

SEPTEMBER 2019

- The VDOT Federal Team to receive fiscal constraint data and prepare planned obligation data for Fredericksburg.

NOVEMBER 2019

- The VDOT Federal Team to complete preparation of planned obligation data for Fredericksburg.

DECEMBER 2019

- FAMPO to coordinate with Human Service and Transit agencies on their planned obligations for TIPs.

JANUARY 2020

- FAMPO to produce draft TIP.
- VDOT-Fredericksburg District Planners to coordinate with FAMPO on draft TIPs and notify the VDOT Federal Team of revisions needed in Project Pool.
- As part of the statewide self-certification process, VDOT Federal Team to coordinate with VDOT-Civil Rights on an accomplishments report for inclusion as an Appendix to the STIP.

FEBRUARY 2020

- FAMPO to begin public involvement effort on draft TIP.
- Conformity determination to be initiated for Fredericksburg (prior to, and consistent with the planned initiation of public involvement).

MARCH 2020

- FAMPO to complete public involvement effort on draft TIP.

APRIL 2020

- FAMPO to approve TIP and submit to the VDOT Federal Team for draft STIP preparation.
- Conformity determination to be approved by FAMPO (consistent with the planned MPO approval of TIP)

MAY 2020

- VDOT Federal Team to finalize and compile draft STIP.
- Joint FHWA/FTA/EPA federal finding of conformity for orphan maintenance areas.

JUNE 2020

- VDOT Federal Team to post pre-approved STIP on website for 30 days.

JULY 2020

- VDOT Federal Team to compile final STIP and submit to FHWA/FTA for approval.

SEPTEMBER 2020

- FHWA/FTA to approve the FFY 2021-2024 STIP.

OCTOBER 2020

- Approved STIP to be posted on the VDOT website; FAMPO to post approved TIP on FAMPO website.