

Regional Smart Scale Projects

| Project # | Project Description | Original Estimate | August 1 Estimate | Advertising Year for Construction | % Difference from Original Estimate |
|-----------|---|-------------------|-------------------|-----------------------------------|-------------------------------------|
| 3612 | SB I-95 widening to 4 lanes from Mpt 128.7 to Exit 126 | \$30 million | \$34.3 million | 2028 | 13.4% |
| 5013 | SB I-95 widening to 4 lanes from Mpt 128.7 to Exit 126, and new deceleration lane at Exit 126 off-ramp | \$40 million | \$35.8 million | 2028 | -11% |
| 3851 | I-95 Exit 126 STARS Study improvements | \$25.3 million | \$28.3 million | 2028 | 11.2% |
| 3881 | US 17 Bus. STARS Study improvements and PNR lot improvements | \$30 million | \$21.7 million | 2028 | -32% |
| 4267 | I-95 Exit 136 ramp improvements, US 1 and Enon Rd intersection improvements | \$23.1 million | \$22 million | 2028 | -4.9% |
| 3880 | Route 3 STARS Study improvements, I-95 NB to Rt 3 EB ramp improvement, and Gateway Blvd extension to Cowan Blvd | \$35 million | \$43.8 million | 2028 | 22.4% |
| 3883 | New park and ride lot on Route 3 in Stafford County | \$6.2 million | \$7.5 million | 2028 | 19% |
| 3852 | NB I-95 widening to 4 lanes from Mpt 126 to Exit 130, and Exit 126 STARS Study improvements | \$67.3 million | Pending | TBD | -7% |
| 3878 | Route 3 STARS Study improvements | NA | \$7.4 million | 2028 | NA |